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Date:
Subject:
From:
To:
POLREP No.:
Site ID No.:
Contract #/D.O. #:

Response Authority:
NPL Status:
State Notification:
Cause of Release:
Mobilization Date:
Demobilization Date:

Site Information

See POLREP #1.

Response Information

I. Situation:

Since the last POLREP, on August 9, 1999, an Action Memorandum was signed by the Deputy 
Director of the Office of Site Remediation and Restoration authorizing to increase the removal 
project ceiling from $3,085,000 to $3,200,000. This increase in the removal cost was a result of 
the unknown amount of the contamination on the island and the increased cost in removing/ 
stabilizing the residual sediment in the tailrace.

On October 1, 1999, EPA demobilized the site as the removal activities had been completed.

n. Removal Actions Taken To-date:

• Removed sediment by vacuum suction via a commercial vacuum truck to sludge boxes 
subcontracted through IT with Coastal Environmental. A total of four sludge boxes were 
filled and shipped to Waste Management’s Norridgewock Landfill in ME.

• Implemented the modification of the west 12-inch pipe to allow for a limited flow of 
water into the reconfigured channel. The modification involved an installation of a flow 
reducer from 12-inch to 6-inch, installing a splash pad to protect the foundation of the 
mill dam and removing the balloon plug previously installed by EPA prior to the 
commencement of the removal action.

• Implemented the modification of the Site Restoration and Stabilization Plan which 
included the stone cover and channel installation.
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• Completed decontamination of the metal contaminated concrete surface.

• Completed disposal of the drum of metal slags and other wastes generated during the 
removal.

• Completed the site stabilization activities which included the installation of the metal 
floor grates in the turbine room, the metal gates for restricting access to the turbine rooms 
and the chain-link fence, hydroseeding and properly grading the area.

• Conducted the post removal background sediment and surface water sampling.

III. Future Plans:

• Send closure letter.

• Complete the After-Action/OSC report.

IV. Cost Information1: As of October 15, 1999

ERRS2:
START:
EPA:
EPA/ERT:
ACOE:
CONTINGENCY:

TOTAL:

Amended
Ceiling

$2,470,0003
250.000
240.000
200.000 , 

20,000 

20.000

Estimated
Expenditure Balance

$2,425,000
240.000
221.000
185,000

15,000
-0-

$ 45,000
10,000
19.000
15.000 
5,000

20.000

$3,200,000 $3,086,000 $114,000

CASE CLOSED

1The above accounting of expenditures is an estimate based on figures known to the OSC 
at the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any claim 
for cost recovery.

2ERRS stands for Emergency Rapid Response Service, formerly known as ERCS.

3$70,000 has been re-allocated from the contingency fund to ERRS.
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M_x_4^ational Response Center (G-TGC-2), Headquarters USCG,

Room 2611, 2100 2nd St., S.W., Washington, DC 20593
M___ First U.S. Coast Guard District, Commander (m),

✓ 408 Atlantic Ave., Boston, MA 02210-2209 -
L_x_ftJS EPA, Art Johnson, Emergency Response Division (5202G) 

401 M St., S.W., Washington, DC 20460 
For Federally Funded Oil Spills
M

M

Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 
965,Norfolk, VA 23510-9113 
Commander (cm), National Pollution Fund Center 
4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804

EPA, Boston
Lx_^Jphn P. DeVillars, Regional Administrator, ORA-100
L_x_^Mindy Lubber, Deputy Regional Administrator IRA-101 
L_x i/Steve Perkins, Office of Admin. & Resource Mgt., Immed. Off OARM-700 
L Nancy Grantham, Office of Regional Administrator, ORAA-100 
L_x^/Erin Heskett, Office of Senior Advisor for Policy, ORA-103 
L_x ^/Johanna Hunter, Office of Senior Advisor for Policy, ORA-103 
Lxj^Rudy Brown, Gov't Relations, RGR 

Gov't Relations Contact (by State):
Ljy /WlfH" ®/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103
L _x—_ MA-1 A-EErczza,-Office of Senior Advisor for4>olicy~OR'A^TQ3 Q )

L ____ NH/RI/VT - Rudy Brown, RGR
Lx^Pat Meaney, Director, Office Of Site Remed & Restoration, OSRR-500 

L x t/Frank Ciavattieri, Off Of Site Remed. & Restoration, OSRR-500 
L x Dennis Huebner, Off Of Site Remed. & Restoration, OSRR-500
P_x Thomas- Pap menu, Investigations Office, CtfG/L p € /*t to l S
P x *^Paul McKechnie, Investigations Office, OIG/A 

L_x (/Joel Blumstein, Enforcement, Immed Off., PES-404 
L_x_ Designated ORC Attorney _Dave Peterson_

po C Tfi-I hfc a (CZ/ZT'

L_xj/^inda Byrne - Contracts, Procurement & Facilities, OARM-703 
L_x_/llilary Kelley - Contracts, Procurement & Facilities, OARM-703 
L_x_^Filomena M. DiNardo/Caroline Gagne - Contract Management OSRR-514 
L_x t/john Carlson- Contract Management, OSRR-514
L x~^Fran Picardo L x Ray DiNardo L__x__Josh Nemzer L__x__Viv. Coughlin
L_xj/ Don Grant, SEW L_x_ F. Kearns L_x__Angelo Bonnarigo
Regional Response Team 0
Pja__NOAA, Ouald Wheaton,G-MOR, C/O commandant, 2100 2nd St. S.W. km Z1UU, wasmingt
M_x_^DOI, Andrew Raddant, Regional Environmental Officer,

M
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

DOD (USN, USA, USAF, DLA)
EPA, OSRR

T^-x^jCavagnoro
L x k/Fennelly^Jenness^(Fnf Coord)

B Enforcement Files (HARD COPY)

nom/a orca 
Capt Gary Vandenberg 
1305 East West Highway 
Oliver Springs MD 20910

L x t/McIntyre -| Which Section
L____Novick -| OSC Is In

Valdes (for Emergency Responses only)
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H x Office File (w/OrigindDistribution List) / ✓
L x OSC (w/Copy of Distribution List)
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Other: See the attached and the following:

Mr. Edward Antz ^
Asbestos Coordinator
Division of Solid Waste
Bureau of Remediation and Waste Management
State of Maine
Department of Environmental Protection 
17 State House Station 
Augusta, Maine 04333-0017

R. Scott Mahoney 
Counsel
Central Maine Power Company 
83 Edison Drive 
Augusta, ME 04336

Peter Morin
Regional Representative
Office of Senator Olympia Snowe
231 Main Street
Biddeford, ME 04005

Dennis Finn
Executive Director
Saco River Corridor Commission
P. O. Box 283
Trafton Street
Cornish, ME 04020-0283

Fred Farnham 
Code Enforcement Officer 
Portland Road, Buxton 
RR#3 Box 225A 
Gorham, ME 04038

Senator James D. Libby 
District 34 
Box 497, RFD 3 
Waterman Road (Buxton) 
Gorham, ME 04038

Robert Rolloway 
Ardiff & Morse 
1 Corporate Place 
55 Ferncroft 
Danver, MA 01923



Bob Patten 
FPL Energy 
150 Main Street 
Lewiston, MA 04240

Mike Pelletier



M-l K £
FPL Energy 
150 Main Street 
Lewiston, MA 04240

Mark R. Hyland 
Director
Division of Remediation
ME DEP
17 State House Station 
Augusta, ME 04333

Dana Murch
Bureau of Land and Water Quality 
ME DEP
17 State House Station 
Augusta, ME 04333

Chuck Goggins
Federal Energy Regulatory Commission 
NY Regional Office 
19 West 34th Street 
Suite 400
New York, NY 10001

Stuart Rose
ME DEP ('
312 Canco Road 
Portland, ME 04103

Jim Glasgow
ME DEP
17 State House Station 
Augusta, ME 04333

John Vedral III 
State Representative 
P.O. Box 693
Bar Mills, ME 04004



Matk Ensign 
Haley & Aldrich, Inc.
500 Southboroough Drive 
South Portland, ME 04106-6903

Cliff Emery/Steve Nickol/Frank Guidi
Town Hall
Town of Buxton
RR#3 Box 225A
Portland Road
Gorham, ME 04038

CFH, Inc.
c/o Jeffrey W. Jones ,
Jones & Warren, PA 
Oak Hill Professional Building 
243 US Route One 
Scarborough, ME 04074

Peter D. Van Oot 
Downs Rachlin & Martin 
14 Linden Street 
P. O. Box 9
Brattleboro, CT 05302-0009

Kenneth Gray 
Pierce Atwood 
One Monument Square 
Portland, ME 04101




